



6/2/2021

Mr. Frank Ruiz,
Construction Manager,
City of North Miami Beach

Reference: NE 183rd Bike Lane – CO#14_Aspphalt Paving Quantity Overrun, Cleaning & Sidewalk

Dear Frank,

We have reached full contract quantity for asphalt paving (including both 1" & ¾" lift) up to date 5/13/2021. Following areas are remaining for asphalt paving:

1. NE 15th -17th Ave – East Boud
2. NE 18th – 19th Aves- East & West Bounds
3. NE 14th -15th Aves – East Bound

We will be overrunning the contract Asphalt paving quantity by approximate 450 Tons to complete remaing work.

Please see following table with combined CO for Additional Sidewalk (15-19th Ave), ROW Cleaning (12-14th Ave) & Asphalt Quantity Oveern as requested.

CO #14 - Asphalt Paving Quantity Overrun, Cleaning & Sidewalk					
Project Data					
Project: 19-050-MC NE 183rd Roadway Improvement					
Project Manager: Frank Ruiz Construction Mnager					
Date	6/2/2021				
No.	Description	Unit	Price	Qty	Total
1	Superpave Asphaltic Concrete, SP9.5 (2) (3/4" Lift) & (1" Lift)	TN	\$ 160.00	450.00	\$ 72,000
2	ROW Cleaning 12 - 14th Aves	LS	\$ 10,000.00	1.00	\$ 10,000
3	Sidewalk 15 -19th Ave (2155 SF/ 239.5 SY)				\$ -
	A. Ex. Concrete Sidewalk Removal	SY	\$ 14.00	252.22	\$ 3,531
	B. Stabilised Subbase	SY	\$ 3.50	252.22	\$ 883
	C. Limerock	CY	\$ 40.00	42.03	\$ 1,681
	D. Concrete Sidewalk Installation	SY	\$ 55.00	252.22	\$ 13,872
			Subtotal		\$ 101,967.15
			Fee (5%)		\$ -
			TOTAL		\$ 101,967.15

Sincerely,

Shankar Sanake

Project Manager