

RESOLUTION NO. 2022-

A RESOLUTION OF THE MAYOR AND CITY COMMISSION OF THE CITY OF NORTH MIAMI BEACH, FLORIDA, RATIFYING A CHANGE ORDER FOR BRIDGE MASTERS CONSTRUCTION IN THE AMOUNT OF \$136,250 FOR ADDITIONAL SPALL AND JOINT REPAIR SERVICES AT 15TH AVENUE OVER SNAKE CREEK CANAL; AUTHORIZING THE CITY MANAGER OR DESIGNEE TO DO ALL THINGS NECESSARY TO EFFECTUATE THIS RESOLUTION; AND PROVIDING FOR AN EFFECTIVE DATE.

WHEREAS, the City issued Invitation to Bid No. ITB-21-071-MC “Spall and Joint Repair; 15th Avenue over Snake Creek Canal”; and

WHEREAS, on October 12, 2021, the City received three (3) bids. The Procurement Management Division conducted an administrative review of the apparent lowest bid from Bridge Masters Construction, LLC; and

WHEREAS, pursuant to R2021-96 approved by City Commission on September 23, 2021, the City Manager approved a contract with Bridge Masters Construction in the amount of \$130,000 for the spall and joint repair at 15th Avenue over Snake Creek Canal; and

WHEREAS, the purpose of the contract was to repair the expansion joints on the bridge and asphalt roadway; and

WHEREAS, the Public Works Department determined that additional materials were required for the remediation of the joint that were not originally known. The repairs required a three-inch thickness of asphalt and the addition of rebar; and

WHEREAS, a cost analysis was conducted and a change order in the amount of \$136,250 is included to ratify the cost of additional materials required to fill the expansion joints and seal the sidewalk joints; and

WHEREAS, in line with the City of North Miami Beach’s (“City) Strategic Plan mission of providing excellent municipal services and being a beautiful, safe, and livable community in South Florida, the contract amount was increased by the amount of \$136,250 with a purchase order change order; and

WHEREAS, R2021-96, authorized the City Manager to make additional allocations in an amount not to exceed Two Hundred and Fifty Thousand Dollars (\$250,000); and

WHEREAS, the City Manager conducted his own due diligence and concurs with the recommendation to ratify the change order to Bridge Masters Construction, in an amount not to exceed \$136,250.

RESOLUTION NO. R2022-XX

NOW, THEREFORE, BE IT RESOLVED by the Mayor and City Commission of the City of North Miami Beach, Florida, that:

Section 1. The aforementioned recitals are true and correct.

Section 2. The Mayor and City Commission of the City of North Miami Beach hereby ratify the Change Order of the cost of additional materials required to fill the expansion joints and seal the sidewalk joints in a total amount not to exceed \$136,250.

Section 3. The City Manager or designee is authorized to do all things necessary to effectuate this Resolution.

Section 4. This Resolution shall take effect immediately upon adoption.

APPROVED AND ADOPTED by the City of North Miami Beach City Commission at the regular meeting assembled this **21st day of June, 2022**.

ATTEST:

ANDRISE BERNARD, MMC
CITY CLERK

ANTHONY F. DEFILLIPO
MAYOR

(CITY SEAL)

APPROVED AS TO FORM, LANGUAGE
AND FOR EXECUTION

HANS OTTINOT
CITY ATTORNEY

RESOLUTION NO. R2022-XX