

RESOLUTION NO. 2022-

A RESOLUTION OF THE MAYOR AND CITY COMMISSION OF THE CITY OF NORTH MIAMI BEACH, FLORIDA, APPROVING A CHANGE ORDER FOR C&W PIPELINE, INC. IN THE AMOUNT OF \$256,685.16 FOR THE INSTALLATION OF 120 LF OF 24-INCH CEMENT LINED DUCTILE IRON PIPE, FITTINGS, AND ADDITIONAL CONCRETE IN THE CORONA DEL MAR PHASE II CONSTRUCTION PROJECT; AUTHORIZING THE CITY MANAGER OR DESIGNEE TO DO ALL THINGS NECESSARY TO EFFECTUATE THIS RESOLUTION; AND PROVIDING FOR AN EFFECTIVE DATE.

WHEREAS, the City issued Invitation to Bid No. ITB-21-009-MC “Corona Del Mar Phase II Construction Project (“ITB”); and

WHEREAS, on March 24, 2021, eleven bids were received; and

WHEREAS, pursuant to R2021-55 approved by City Commission on May 18, 2021, the City Manager approved a contract with C&W Pipeline, Inc. in the amount of \$2,748,270; and

WHEREAS, the purpose of the contract is for the installation a new sewer line in the neighborhood in an effort to eliminate the septic tanks within the surrounding residential area; and

WHEREAS, the NMB Water Department determined that additional materials were required for the installation of 120 LF of 24-inch cement-lined ductile iron pipe and the required fittings, additional concrete and stone, and the relocation of electrical conduits due to a signal conflict; and

WHEREAS, a cost review was conducted and a change order in the amount of \$256,685.16 is inclusive of the cost of labor and materials for complete additional work, resulting in a 9.34% increase in the original amount to a revised amount of \$3,004,955.16; and

WHEREAS, Section 3-3.20 *Change Orders* requires that change orders exceeding 10% or \$50,000.00, whichever is less, shall be approved by the City Commission; and

WHEREAS, the City Manager conducted his own due diligence and concurs with the recommendation of the NMB Water Director to approve a change order to expand the scope of services under the Agreement to include additional work and to increase the Agreement amount by \$256,685.16, so that total expenditure will be in an amount not to exceed \$3,004,955.16; and

WHEREAS, the Mayor and City Commission determine it is in the best interests of the City to approve Change Order #1, thereby amending the Agreement between the City and C&W Pipeline, Inc. to provide for the additional work and a total amended amount not to exceed

RESOLUTION NO. R2022-XX

\$3,004,955.16.

NOW, THEREFORE, BE IT RESOLVED by the Mayor and City Commission of the City of North Miami Beach, Florida, that:

Section 1. The aforementioned recitals are true and correct.

Section 2. The Mayor and City Commission hereby authorize the City Manager or designee to execute Change Order #1, in a form acceptable to the City Attorney, thereby amending the Agreement between the City of North Miami Beach and C&W Pipeline, Inc. to provide for additional work for \$256,685.16 for a total amended amount not to exceed \$3,004,955.16.

Section 3. The City Manager or designee is authorized to do all things necessary to effectuate this Resolution.

Section 4. This Resolution shall take effect immediately upon adoption.

APPROVED AND ADOPTED by the City of North Miami Beach City Commission at the regular meeting assembled this **16th day of August, 2022.**

ATTEST:

ANDRISE BERNARD, MMC
CITY CLERK

ANTHONY F. DEFILLIPO
MAYOR

(CITY SEAL)

APPROVED AS TO FORM, LANGUAGE
AND FOR EXECUTION

HANS OTTINOT
CITY ATTORNEY

RESOLUTION NO. R2022-XX