

City of North Miami Beach



CHANGE ORDER FORM

PROCUREMENT MANAGEMENT DIVISION

Title: Snake Creek Canal Fitness Equipment	Contract No.: <u>Source well 010721-GRN</u> Purchase Order No.: _____
Vendor: Greenfields Outdoor Fitness, Inc.	Change Order No.: 1
Contract Award Date:	Completion Date: June 2023
Revised Completion Date (prior to this change):	Extension(s) of Time Previously Approved: n/a days
Revised Completion Date (including this change):	

Summary of Amount	
Original Amount	\$ 44,258
Change Orders Previously Approved	\$ 0
Adjusted Value Prior to this Change Order	\$ 0
Cost of Changes in this Change Order	\$ 258,300
Adjusted Amount Including this Change	\$ 302,558
Percentage Increase this Change Order	% 584%
Total Percent Increase to Date	% 0
Extension of Time Allowed by this Change -	N/A days

Description of Change:

Change order to replace outdoor fitness equipment along Snake Creek Canal to include new equipment and safety surfacing.

Proposal \$253,141.30

Permit fee \$5,158.70 just above 2%

Source well Contract 010721-GRN

Account Number: 010710.572640 - PACK 2307

Code of Ordinances – Chapter III Purchasing, 3-3.20 Change Orders

The City Manager may approve any change orders so long as the total sum of all change orders does not exceed the total amount awarded by the City Commission by more than either ten percent of the contract cost or \$50,000.00, whichever is less. The scope of any project may not be changed without prior approval of the City Commission. No increase in contract price shall be approved unless there are sufficient funds available for such purpose

This change order is hereby incorporated into and becomes a part of the Contract.

RECOMMENDED:

Andrew Plotkin

(Project Manager)

By:

(Signature)

(Date)

(Title)

By:

(Department Head)

(Date)

APPROVED:

By:

(Finance Division)

(Date)

By:

(Procurement Division)

(Date)

By:

(City Manager)

(Date)



Estimate

Greenfields Outdoor Fitness, Inc

2617 West Woodland Drive

Anaheim, CA 92801

Phone: 888-315-9037

Fax: 866-308-9719

Email: orders@greenfieldsfitness.com

Order #	Date
S22001	12/06/2022



Bill To:
Snake Creek Canal Trail City of North Miami Beach Andrew Plotkin 17051 NE 19th Avenue, North Miami Beach, FL 33162

Ship To:
Snake Creek Canal Trail City of North Miami Beach Andrew Plotkin 17051 NE 19th Avenue, North Miami Beach, FL 33162

Customer: Snake Creek Canal Trail

Contact: Snake Creek Canal Trail

Sales Rep	Payment Terms	FOB Point	Carrier	Date Scheduled
SM	50% Deposit, Balance	Origin	Freight	12/06/2022

Item #	Number	Description	Color	Unit Price	Qty	Total Price
1	Sourcewell Contract #	Sourcewell Contract# 010721-GRN City of North Miami Beach Sourcewell Member ID# 20512		\$0.00	1 ea	\$ 0.00
2		STATION#1				
3	SGR047W-03	2-Person Accessible Vertical Press (formerly SGR2005-1-47-W)	Green/Tan	\$5,995.00	1 ea	\$ 5,995.00
4		STATION#2				
5	SGR071-03K	3-Person Static Combo (formerly SGR2005-1-71)	Green/ Tan	\$4,495.00	1 ea	\$ 4,495.00
11		STATION#3				
12	SGR021-03K	4-Person Lower Body Combo (formerly SGR2005-1-21)	Green/ Tan	\$4,995.00	1 ea	\$ 4,995.00
17		STATION#4				
18	SHP509WV-03K	Wave Ladder (formerly SHP2009-5-09-WV)	Green / Tan	\$3,595.00	1 ea	\$ 3,595.00
22		STATION#5				
23	SGR048W-03	2-Person Accessible Lat Pull (formerly SGR2005-1-48-W)	Green/Tan	\$5,995.00	1 ea	\$ 5,995.00
24	SGR048AW-03	2-Person Accessible Chest Press (formerly SGR2005-1-48A-W)	Green/Tan	\$5,995.00	1 ea	\$ 5,995.00
25		STATION#6				
26	SGR048E-03	2-Person Combo Butterfly & Reverse Fly (formerly SGR2005-1-48E)	Green/Tan	\$6,395.00	1 ea	\$ 6,395.00
27		STATION#7				
28	SHP729-03	Pommel Horse (formerly SHP2009-7-29)	Green/Tan	\$2,995.00	1 ea	\$ 2,995.00
29		STATION#8				
30	SGR042-03	2-Person Back & Arms Combo (formerly SGR2005-1-42)	Green/Tan	\$4,995.00	1 ea	\$ 4,995.00
31	SGR091-03K	Rowing Machine (formerly SGR2005-1-91)	Green/ Tan	\$2,995.00	1 ea	\$ 2,995.00
34		STATION#9				
35	SGR104-03K	4-Person Leg Press (formerly SGR2005-1-104N)	Green/ Tan	\$6,395.00	1 ea	\$ 6,395.00
38		STATION#10				



Estimate

Greenfields Outdoor Fitness, Inc

2617 West Woodland Drive


Anaheim, CA 92801

Phone: 888-315-9037

Fax: 866-308-9719

Email: orders@greenfieldsfitness.com

Order #	Date
S22001	12/06/2022



Item #	Number	Description	Color	Unit Price	Qty	Total Price
39	SHP517-03K	Compact Functional Fitness Rig (formerly SHP2009-5-17)	Green/ Tan	\$14,495.00	1 ea	\$ 14,495.00
51		STATION#11				
52	SHP724-01K	Plyometric Steps (Set of 3) (formerly SHP2009-7-24)	Green	\$3,495.00	1 ea	\$ 3,495.00
57		STATION#12				
58	SGR033-03K	5-Person Multi-Level Bars (formerly SGR2004-1-33)	Green/ Tan	\$3,795.00	1 ea	\$ 3,795.00
62		STATION#13				
63	SGR022-03K	4-Person Pendulum, Abs & Dip Station (formerly SGR2005-1-22)	Green/ Tan	\$4,495.00	1 ea	\$ 4,495.00
67	SGR098-03	Leg Extension (formerly SGR2005-1-98)	Green/Tan	\$3,595.00	1 ea	\$ 3,595.00
68		STATION#14				
69	SGR043-03K	Parallel Bars (formerly SGR2005-1-43N)	Green/ Tan	\$1,995.00	1 ea	\$ 1,995.00
71		STATION#15				
72	SGR019-03K	2-Person Incline Sit-Up Benches (formerly SGR2005-1-19)	Green/ Tan	\$3,495.00	1 ea	\$ 3,495.00
75		Subtotal				\$ 90,210.00
76	Sourcewell Member Discount	Sourcewell Member Discount				-\$ 6,314.70
77	Shipping & Handling	Ships in large crates - forklift is needed to unload		\$5,950.00	1 ea	\$ 5,950.00
78	SM Installation	All units are Surface Mount installation method.		\$0.00	1 ea	\$ 0.00
79	Installation	Installation Scope of Work Remove and dispose of old fitness equipment, plastic border and mulch at 15 existing stations. Level, compact and prepare each of the 15 locations for a 6in concrete slab. Form, pour and finish 15 - 6" concrete slabs as per attached plan sheet. Install Greenfield Outdoor Fitness Equipment surface mount as per attached plan sheet. Install Pour in place safety surfacing 50%color, 50%black to 5 stations as per attached plan sheet. Cleanup site Restore any damaged sod Excludes: - Permits - Inspections		\$163,296.00	1 ea	\$ 163,296.00



Greenfields Outdoor Fitness, Inc

2617 West Woodland Drive

Anaheim, CA 92801

Phone: 888-315-9037

Fax: 866-308-9719

Email: orders@greenfieldsfitness.com

Estimate

Order #	Date
S22001	12/06/2022



Prices are valid for 60 days from the Estimate date.

CUSTOMER APPROVAL: I hereby approve this order, the item selection, color selection, and overall Terms & Conditions. I understand should collection of this agreement become necessary, I agree to pay all collection fees and attorney fees/ court costs, etc. The undersigned customer authorizes Greenfields to ship tems on this estimate and pay Greenfeilds the amount specified per payment terms listed on this estimate.

Approval signature: : _____ Date: _____


Signed by (print name) _____

December 6, 2022 7:52:47 PM PST

Subtotal:	\$253,141.30
Sales Tax:	\$0.00
Total:	\$253,141.30



Florida - North Miami Beach - Snake Creek Canal Trail
PROPOSAL V.1 REV.1 - 2022-11-02
GREENFIELDS PROPOSED OUTDOOR FITNESS ZONES





Florida - North Miami Beach - Snake Creek Canal Trail

PROPOSAL V.1 REV.1 - 2022-11-02

GREENFIELDS PROPOSED OUTDOOR FITNESS ZONES

THIS OUTDOOR FITNESS EQUIPMENT SHALL BE INSTALLED IN ACCORDANCE WITH THE PLAN UNLESS OTHERWISE NOTED ON THE PLAN.

IT IS THE OPINION OF THE DESIGNER THAT THE FITNESS AREA CONFORMS TO ALL APPLICABLE ASSOCIATION STANDARDS, REGULATIONS, AND COMPLIANT SURFACING IS USED.

THIS CONCEPTUAL PLAN WAS CREATED FOR INFORMATIONAL PURPOSES ONLY AND IS NOT AVAILABLE TO US PRIOR TO THE COMMENCEMENT OF THE PROJECT. THE INFORMATION INCLUDING SITE CONDITIONS, TOPOGRAPHY, EXISTING UTILITIES, AND SURFACING SHALL BE VERIFIED BY THE CLIENT PRIOR TO THE FINAL DESIGN. THE CLIENT SHALL BE RESPONSIBLE FOR VERIFYING ALL UTILITIES, EQUIPMENT, AND SITE CONDITIONS PRIOR TO ORDERING.

FOR THE USE OF FINAL CONTRACTING SURFACING, PLEASE CONSULT YOUR PROJECT NUMBER.

TOTAL AREA IN SQUARE FEET OF SURFACING IS
--- SQ FT

Station 1: 192 SQ FT

Station 2: 240 SQ FT

Station 3: 144 SQ FT

Station 4: 296 SQ FT PIP

Station 5: 240 SQ FT

Station 6: 192 SQ FT

Station 7: 144 SQ FT

Station 8: 192 SQ FT

Station 9: 296 SQ FT

Station 10: 374 SQ FT PIP

Station 11: 128 SQ FT PIP

Station 12: 320 SQ FT

Station 13: 320 SQ FT

Station 14: 174 SQ FT PIP

Station 15: 144 SQ FT

DESIGNED BY:
JMM

DATE: _____

DRAWING # _____

INITIALS _____

Snake Creek Canal Trail

North Miami Beach, FL

V.1 - Rev.1

SCALE IN FEET: