



March 20, 2025

Mr. Anthony Marini  
Project Manager  
Southern Underground Industries  
794 S Military Trail  
Deerfield Beach, FL 33442

Subject: **WATR 2007o – Bunche Park Water Main Replacement Project**  
**Notice of Delay**

Dear Mr. Marini,

We acknowledge receipt of your Notice of Delay letter dated March 12, 2025. We approve your request for a 117-calendar-day extension due to delays in the permit review and approval process. As per Articles 8.22 and 15, no extended damages will be granted for this delay.

If you have any questions, please feel free to call us.

Very Truly Yours,

Sam Zamacona, E.I.  
NMB Water Deputy Director

CC: H. Nikvan  
K. Rossy  
P. Melo  
G. Neukamp  
T. Raihl  
A. Abdool-Ghany  
N. Duque  
File

See attachments



March 12, 2025

Thomas Raihl, P.E.  
Construction Manager, NMB Water  
19150 NE 8<sup>th</sup> Ave,  
North Miami Beach, FL 33169

**RE: Notice of Delay**  
**City of North Miami Beach – Bunche Park Water Main Replacement Project**  
**Project No. 24-016-SG**

Dear Mr. Raihl,

Please consider this letter as a formal notice closing this delay of the referenced project. The notice to proceed was issued on September 16, 2024, during the Preconstruction meeting. We promptly began our preliminary paperwork and shop drawings, which were approved on October 4, 2024. On October 4, 2024, we were prepared to release the necessary pipe and materials for the project. However, due to the City's inability to obtain the required permits to work in the ROW, we are currently unable to proceed with the project.

We are now able to begin construction on the project with the necessary permits on Wednesday, January 29<sup>th</sup>, 2025. This total delay was 117 days. We are seeking 117 days added to the contract in order to compensate SUI for the lost time on permitting issues. Additionally, we request reimbursement for off-duty police officer costs incurred due to several instances of vandalism, theft, and robbery at the job site.

Sincerely,

Anthony Marini  
Project Manager

A handwritten signature in blue ink, appearing to read 'Anthony Marini', is written over a horizontal line.

---

An Equal Opportunity Employer

794 S Military Trail  
Deerfield Beach, Florida 33442  
[www.southernui.com](http://www.southernui.com)